INSY6212

2025 PAST PAPER 2

Question 1 **(Marks: 20)**

You have been appointed as a project manager for an IT project that involves implementing a cloud-based customer relationship management (CRM) system. The team consists of software engineers, data analysts, and business consultants.

Q.1.1 Explain the importance of forming and norming stages in team development for your project. (10)

Q.1.2 Identify and discuss two challenges in managing a cross-functional IT project team. (10)

Question 2 **(Marks: 25)**

Your IT company is launching an AI-driven chatbot for customer service automation. As the project manager, you need to assess potential project risks.

Q.2.1 Define the concept of project scheduling and discuss the significance of critical path analysis in IT projects. (10)

Q.2.2 Differentiate between fixed costs and variable costs in IT project management, providing one example for each. (15)

Question 3 **(Marks: 20)**

Your IT company is developing an AI-powered financial advisory tool. As the project manager, you are responsible for risk assessment.

Q.3.1 Explain the key differences between qualitative and quantitative risk analysis in IT project management. (10)

Q.3.2 Identify three major risks for this project under the following categories:

Technical Risks (5) (10)

Sponsor (5)

Question 4: (Marks: 10)

Activity	Predecessors	Duration (weeks)
A	-	3
B	A	4
C	A	6
D	B	5
E	C	8
F	D, E	7

Q.4.1 Calculate the Earliest Start (ES), and Earliest Finish (EF) times for each activity from A – E. (10)

Question 5 (Marks: 10)

Your IT company is developing a new mobile banking app that will provide customers with secure transactions and real-time financial insights. As the project manager, you must ensure effective communication with stakeholders.

Q.5.1 Explain the role of stakeholder engagement in IT projects and discuss three stakeholders for the above project. (5)

Q.5.2 Explain the significance of lessons learned reports and how they contribute to future project improvements. (5)

Question 6 (Marks: 10)

A software company is developing a mobile payment app and needs an efficient workflow. The Scrum team works in two-week sprints, delivering key features like transaction history and security updates. Meanwhile, the Kanban team manages bug fixes and performance improvements using a visual task board for continuous delivery.

Q.6.1 Explain how Scrum and Kanban can be applied in managing IT projects, highlighting two key differences between them. (10)

Question 7 (Marks: 5)

Your team has been contracted to build a custom learning management system (LMS) for an educational institution. The client wants incremental software releases while collaborating on requirements throughout the project lifecycle.

Q.7.1 Apply Agile principles to this scenario by explaining how Scrum roles would be managed to ensure successful project delivery. (5)